
State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

 

TRANSPORTATION MANAGEMENT 

PLAN UPDATE #2 
To: TODD LARK Date: January 28, 2019 
 Project Engineer File: HUM-101 PM 84.4/84.8 
 North Region Design E3 EA: 01-0E0001 EFIS: 0113000091 
 As signed by:  Upgrade Bridge Rails & Replace Bridge 
From: SHERI RODRIGUEZ, Chief 
 District 1 Office of Traffic Operations 

Project Information 

Location: In Humboldt County, near Arcata, at the Jacoby Creek 
Bridge (#04-0023L; #04-0023R) and the Gannon Slough 
Bridge (#04-0024R). 

Type of Work: 1. Replace the SB Jacoby Creek Bridge (#04-0023L). The 
new bridge will be constructed on a temporary alignment 
and moved to the existing alignment once the existing bridge 
is removed. 
2. Replace bridge rails at the NB Jacoby Creek Bridge (#04-
0023R) and the NB Gannon Slough Bridge (#04-0024R). 
Additional work includes replacing the bridge deck surfaces 
with reinforced concrete to support the new bridge rails. 

Anticipated Traffic Control: Lane reduction traffic control on Route 101 at night 
Lane reduction traffic control on NB Route 101 during the 

day (4 weekend occurrences max) 
Short-term closure of SB Route 101 at night with detour 

onto Route 255 (2 occurrences; 6-hr and 10-hr closure) 
SB Route 101 onramp closures 
Moving lane closure for striping 

Estimated Maximum Delay: NB/SB Route 101 Typical: Minimal 
NB Route 101 Weekend Lane Reduction: 10 min. 
SB Route 101 Detour to Route 255: 10 min. 
Route 255: Minimal 

Peak Hour Traffic Volumes: NB Route 101: 2,300 vph 
SB Route 101: 1,800 vph 
Route 255: 1,700 vph 

Lane Requirement Charts Included: Yes 

Closure During Night Hours: Required 

Number of Working Days: 260 days; 2 seasons required at the SB Jacoby Creek Bridge 
(#04-0023L) 

PS&E to DOE Date: February 1, 2019 

RTL Date: April 1, 2019 

District Traffic Mgr/ TMP Mgr: Sheri Rodriguez (707) 445-6377 

TMP Contact: Jamie Lusk (707) 445-6419 



01-HUM-101-84.4/84.8  January 28, 2019 
0E0001/01 1300 0091  Page 2 
Upgrade Bridge Rails & Replace Bridge 

Anticipated Traffic Impacts 

Significant traffic impacts are not anticipated provided the following 
recommendations and requirements are incorporated into the project. In 
conformance with Deputy Directive-60, District Lane Closure Review Committee 
(DLCRC) approval is not required for projects with anticipated traffic delay less 
than 30 min. However, due to anticipated inconveniences to the public, the DLCRC 
was consulted and their approval was provided. 

Hours of Work 

• See Chart nos. 1 through 5 for work hour restrictions. 

• At least two adjacent through lanes in each direction of travel must be open for 
use by public traffic for the following Special Days: 

Event Event Date Special Days 

Humboldt State University 
Graduation 

Second Weekend in May Friday through Sunday 

Kinetic Grand Championship 
Race 

Last Weekend in May Friday through Monday 

Humboldt Bay Marathon Second Sunday in August Sunday 

The contractor must verify the actual dates for these Special Events. See Chart 
no. 6 “Lane Closure Restrictions for Designated Holidays and Special Days” for 
work day restrictions. 

Public Notice 

• Upon receipt of notice that the total roadway width, including paved shoulder, 
will be narrowed to less than 16 ft or there is a change in vertical clearance, the 
Resident Engineer must promptly notify the HQ District 1 Construction Liaison 
at (916) 322-4822 so annual permit holders can be notified of restrictions. 

• The District Public Information Office, (707) 445-6444, must be contacted two 
weeks in advance of the start of construction. 

• Each closure must be entered in the Lane Closure System (LCS; 
http://lcs.dot.ca.gov/lcsprod/). 

• To access the LCS you will need an account. Contact Jeannette Candalot at 
(707) 445-7807 to get set up with an account. 

• Every Monday by noon, submit a schedule of planned closures for the next 
week period. The next week period is defined as Friday midnight through the 
following Friday midnight. 
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• Closures must be statused daily. Status closures before the first advance 
warning sign is placed (1097) and after the last advance warning sign is 
picked up (1098) or if cancelled (1022). Statusing can be accomplished 
through: 

Status With Day Time URL/Contact Number 

LCS Web Page Any Any https://lcs.dot.ca.gov 

LCS Mobile Web Page Any Any https://lcsmobile.dot.ca.gov 

District 1 Dispatch Monday-Friday 6:30am-6:30pm (707) 441-5747 

District 3 Dispatch Monday-Friday 6:30pm-6:30am (916) 859-7900 

District 3 Dispatch Saturday and Sunday Any (916) 859-7900 

• Any emergency service agency whose ability to respond to incidents will be 
affected by any lane closure must be notified prior to that closure. 

• Work must be coordinated with the local busing system to minimize impact on 
their bus schedules. A minimum of two weeks in advance of SB Route 101 being 
closed, contact the Humboldt Transit Authority at (707) 443-0826 regarding the 
Redwood Transit Authority (RTS) SB Route 101 bus route. Hours of service are 
approximately 6:30am-9:30pm. 

• The Resident Engineer must provide information to residents and businesses 
before and during project work that may represent a negative impact on 
commerce and travel surrounding the zone of construction. 

Bicyclist Accommodation 

• This section of Route 101 is part of the Pacific Coast Bike Route. Bicyclists must 
be accommodated through the work zone. Signage must be used to alert vehicles 
of the possible presence of bicyclists. 

• During lane reduction traffic control, bicyclists must: 

a) Be provided adequate space adjacent to the open traffic lane to safely 
traverse through the work zone (e.g. 4 ft of delineated space) or 

b) Be safely transported through the work zone in a vehicle equipped for 
passengers with storage for the bicycle. Staging areas for the 
loading/unloading of bicycles and their equipment must be outside of the 
clear zone or protected with a physical barrier. The bicycle transport 
must ensure no damage occurs to the bicyclists’ equipment. Signage 
must be used to direct bicycle traffic to the required staging area. 
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Traffic Control 

• One lane closure is allowed in each direction of travel within the project limits. 
Additionally, SB Route 101 will be closed for portions of 2 nights (detouring 
traffic onto Route 255) when the new Jacoby Creek Bridge (#04-0023L) is 
moved from its temporary to final alignment. 

• The W11-1 vehicular traffic sign (bicycle symbol) and the W16-1 supplemental 
plaque (SHARE THE ROAD) must be placed prior to the construction zone. 

• Work that requires a lane and/or shoulder closure on a freeway or expressway 
must be in conformance with the Caltrans Standard Plan T10, “TRAFFIC 
CONTROL SYSTEM FOR LANE CLOSURE ON FREEWAYS AND 
EXPRESSWAYS.” 

• Regarding the weekend lane reduction closures (4 occurrences) to reinforce 
bridge decks at the NB Jacoby Creek Bridge (#04-0023R) and the NB 
Gannon Slough Bridge (#04-0024R), the designer must provide a traffic 
handling plan. 

• Work that requires a complete closure on a freeway or expressway must be in 
conformance with the Caltrans Standard Plan T10A, “TRAFFIC CONTROL 
SYSTEM FOR LANE CLOSURE ON FREEWAYS AND EXPRESSWAYS.” 

• Regarding the complete SB Route 101 closures (2 occurrences) to move the 
new SB Jacoby Creek Bridge (#04-0023L) to its final alignment, the designer 
must provide a traffic handling plan or detour plan detailing the SB Route 
255 detour. 

• Work that requires a ramp closure must be in conformance with the Caltrans 
Standard Plan T14, “TRAFFIC CONTROL SYSTEM FOR RAMP 
CLOSURE.” 

• Advance warning signs advising the hours of closure must be required 7 days 
prior to the ramp closure. 

• The SB Route 101 onramps from G Street, NB Route 255 and SB Route 255 
will need to be closed when SB Route 101 is closed. These ramp closures 
must be incorporated into the traffic handling plan or detour plan describing 
the SB Route 255 detour. 

• Work that requires a moving lane closure on a multilane facility must be in 
conformance with the Caltrans Standard Plan T15, “TRAFFIC CONTROL 
SYSTEM FOR MOVING LANE CLOSURES ON MULTILANE 
HIGHWAYS.” 

• A minimum of one PCMS in advance of the construction site must be required 
to notify the public of the closures related to this project. 
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• Start displaying the message on the PCMS 15 minutes before closing the 
lane. 

• The minimum height of the PCMS must be 7 ft. 

• Access to businesses, side roads and residences must be maintained at all times. 
When work or traffic queues extend through an intersection, additional traffic 
control will be required at the intersection. 

• COZEEP is required for this project based on risk factors associated with this 
project and the COZEEP Guidelines (CA DOT Construction Manual Section 2-
215C). The associated risk factors include: workers exposed to traffic, night 
construction activities, end of queue management, speed management and 
significant truck volumes. 

• An advisory speed limit sign (black on orange) and 2 radar feedback signs 
(located in the median and the shoulder) must be displayed/installed prior to 
when SB Route 101 traffic will be placed on a temporary alignment. 

• The following table lists projects that are anticipated to have closures within this 
project’s work limits and must be added to section 5-1.20A of the 2015 Standard 
Specifications: 

Contract No. Co-Rte-PM Location Type of Work Est. Delay 

01-0C9304 HUM-101-80.8/85.0 Near Arcata Improve Drainage TBD 

01-0C9704 HUM-101-79.9/86.3 In/Near Arcata Upgrade Guardrail Minimal 

01-0F2204 HUM-101-80.2/85.8 In/Near Arcata Upgrade Accel/Decel Lanes Minimal 

01-366004 HUM-101-80.6/84.0 Near Arcata Upgrade 4-Lane Facility Minimal 

TMP Elements Needed for Cost Estimate 

Item Code Item Unit Minimum Unit Price 

066062 COZEEP Contract LS $2,800/night* 

066070 Maintain Traffic LS $400/working day 

120100 Traffic Control System LS $1,600/working day 

128652 Portable Changeable Message Sign LS $15,000 

066063 Traffic Management Plan – Public Information LS $5,000 
*Consult Construction for number of nights 

Delay Damages 

Consider deducting delay damages for each 10-minute interval ($1,000/10-minutes) 
or fraction thereof past the time specified to open the following closures: 
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• SB Route 101 complete closure for the Jacoby Creek Bridge (#04-0023L) trial 
slide (6-hr) 

• SB Route 101 complete closure for the Jacoby Creek Bridge (#04-0023L) final 
slide (10-hr) 

• NB 101 weekend lane reduction closures (4 total weekends) to reinforce bridge 
decks at the Jacoby Creek Bridge (#04-0023R) and the Gannon Slough Bridge 
(#04-0024R). 

Contingency Plan 

The contractor must prepare a contingency plan for reopening closures to public 
traffic. The Contractor must submit the contingency plan for a given operation to 
the Engineer within one working day of the Engineer’s request. Contingencies for 
unanticipated delays, emergencies, etc. must be coordinated between the RE and the 
Contractor. 

SMR/jnl 

CC: 1)SMRodriguez, 2)JCandalot 
LAshley 
JPimentel 
JMcGee 
Traffic Safety 
PIO 
 

Chart no. 1 

Freeway/Expressway Lane Requirements 

County: Humboldt Route/Direction: 101 NB/SB PM: 84.4/84.8 

Closure limits: At the NB & SB Jacoby Creek Bridges (#04-0023) and NB Gannon Slough Bridge (#04-0024R) 

From hour to hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  

Mondays through Thursdays 1 1 1 1 1 1               1 1 1 1  

Fridays 1 1 1 1 1 1                    

Saturdays                          

Sundays                     1 1 1 1  

 
Legend: 

1 
Provide at least one 16 ft through freeway/expressway lane open in direction of travel. The maximum 
closure length is 4,000 ft. 

  

 No lane and/or shoulder closures allowed. 

  

REMARKS: Keep the full width of the traveled way open to traffic when no active construction activities are 
occurring in the traveled way or within 6 ft of the traveled way. 
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Chart no. 2 

Freeway/Expressway Lane Requirements 

County: Humboldt Route/Direction:101 NB PM: 84.4/84.8 

Closure limits: At the NB Jacoby Creek Bridge (#04-0023R) and NB Gannon Slough Bridge (#04-0024R) 

From hour to hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  

Mondays through Thursdays 1 1 1 1 1 1                    

Fridays                     1 1 1 1  

Saturdays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1  

Sundays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1  

 
Legend: 

1 
Provide at least one 16 ft through freeway/expressway lane open in direction of travel. The maximum 
closure length is 4,000 ft. 

  

 No lane and/or shoulder closures allowed. 

  

REMARKS: 
1. This chart to be used when the existing AC bridge deck surface is removed and replaced with a 

reinforced concrete bridge deck. 
2. This chart is valid for 4 occurrences only. 

 
Chart no. 3 

Complete Freeway/Expressway Closure Hours 

County: Humboldt Route/Direction: SB 101 PM: 83.9/86.2 

Closure limits: 

From hour to hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  

Mondays through Thursdays                          

Fridays                        C  

Saturdays C C C C C                     

Sundays                          

 
Legend: 

C Freeway/expressway may be closed completely 

  

 No complete closure is allowed 

  

REMARKS: 
1. SB Route 101 traffic will be detoured to SB Route 255 for access to Eureka. 
2. This chart is valid during the one, 6-hr SB 101 complete closure for the Jacoby Creek Bridge (#04-

0023L) trial bridge slide. It is anticipated that this closure will happen 1 week prior to the final SB 101 
Jacoby Creek Bridge (#04-0023L) slide. 
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Chart no. 4 

Complete Freeway/Expressway Closure Hours 

County: Humboldt Route/Direction: SB 101 PM: 83.9/86.2 

Closure limits: 

From hour to hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  

Mondays through Thursdays                          

Fridays                     C C C C  

Saturdays C C C C C C                    

Sundays                          

 
Legend: 

C Freeway/expressway may be closed completely 

  

 No complete closure is allowed 

  

REMARKS: 
3. SB Route 101 traffic will be detoured to SB Route 255 for access to Eureka. 
4. This chart is valid for one, 10-hr closure, when the new SB 101 Jacoby Creek Bridge (#04-0023L) is 

being moved from its temporary to final alignment. 

 
Chart no. 5 

Complete Ramp Closure Hours 

County: Humboldt Route/Direction: 101 SB PM: 84.975, 85.706 & 85.707 

Closure limits: SB Route 101 onramps from G Street, NB Route 255 and SB Route 255 

From hour to hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  

Mondays through Thursdays                          

Fridays                     C C C C  

Saturdays C C C C C C                    

Sundays                          

 
Legend: 

C Ramp may be closed completely 

  

 No ramp closures allowed. 

  

REMARKS: 
1. This chart is valid during the one, 6-hr SB 101 complete closure for the Jacoby Creek Bridge (#04-

0023L) trial bridge slide and the one, 10-hr SB 101 complete closure for the Jacoby Creek Bridge (#04-
0023L) final bridge slide. 

2. A ramp detour plan must be approved prior to the closure of any ramps. 
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Chart no. 6: Lane Closure Restrictions for Designated Holidays and Special Days 
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Legend: 

 Refer to lane requirement charts 

xx At least two adjacent through lanes in each direction of travel must be open for use by 
traffic. 

H Designated Holiday 

SD Special Day 

 


